WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119310
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 03-28-09 through 04-24-09
Task Order Period of Performance: 02-06-09 through 10-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$162,108.82 (21.19 %) of the Task Order Ceiling ($765,138.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e CH2M HILL's Project Manager with the help of support staff performed routine project management
activities including cost and budget tracking, and monthly reporting.

e The Project Manager, Jr. Scientist, and GIS Specialist prepared sampling plan addenda for additional
field investigations.

Task 2 - Community Involvement (CR)
o The Project Manager attended a conference call with EPA and ITSI on community outreach.

Task 3 - Field Investigation / Data Acquisition (FI)

e The Staff Geologist and Jr. Scientist collected passive diffusion bags from selected wells and shipped
them to a laboratory.

o  The Project Manager, Staff Engineer, Contracts Administrator, and Health and Safety Specialist, with
the help of support staff, prepared purchase orders and subcontractor tasking documents.
The Project Manager coordinated groundwater sampling.

Task 5 - Analytical Support and Data Validation (AN)
o The Jr. Scientist managed laboratory results for the March groundwater sampling.

Task 6 - Data Evaluation (DE)
e The Project Manager, Project Hydrogeologist, and Database Specialist Scientist revised the numerical
model and started recalibration.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

e The Project Manager, Sr. Reviewer and Sr. Hydrogeologist attended a meeting with EPA and the PRPs
on April 14, 2009 in Santa Ana.

e The Jr. Scientist, Technical Editor, and support staff prepared an electronic version of the RI report and
uploaded the document on an ftp site, and completed and shipped hardcopies of the report.

Task 10 - Remedial Alternatives Screening (RS)
o The Project Manager, Sr. Hydrogeologist, Staff Engineer, and Jr. Scientist prepared the general Response
Actions.

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)
e The Project Manager, Sr. Reviewer, Sr. Hydrogeologist, and Sr. Engineer prepared an outline of the
Feasibility Study report.
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EP-S9-08-04
Omega OU02 RI/FS

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
Activities under Task RR that were initiated and aggressively conducted during the month of March were
completed in April. Work that was outside the WP cost assumptions included a more extensive report
revision and two meetings with the PRPs (one in March and one in April). The WP assumed only a minor
revision (27 hours) and production (42 hours) for this report.
There may be a need to address comments on the report by PRPs and/ or the public, another meeting or
teleconference with PRPs, and possibly another revision of the report. Therefore, the full extent of what is
needed to complete this task is not yet known.

D. Budget Notification and Forecasting
None

PAGE 2 OF 2



Task Order No.:

Task Order Name:

Invoice Number:

Client
Task No.
1

2
3

10

11

12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

003

Task No. Task Name

PP
CR
FI

AN

DE
RA
1T

RR
RS

RE

FS
PR
CO

PROJ PLANNING & SUPPORT
COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA
ACQUISITION

ANALYTICAL SUPPORT/DATA
VALIDATION

DATA EVALUATION
RISK ASSESSMENT

TREATABILITY STUDY/PILOT
TESTING

RIREPORT

REMEDIAL ALTERNATIVES
DEVELOPMENT AND SCREENING

REMEDIAL ALTERNATIVES
EVALUATION

FS REPORT
POST RI/FS SUPPORT
TASK ORDER CLOSEOUT

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced

32 4,698.65

1 200.43

57 11,697.43

1 55.22

83 16,365.69

0 0.00

0 0.00

54 7,359.39

42 7,479.16

0 0.00

28 5,671.34

0 0.00

0 0.00
Totals: 298 53,527.31

Hours

78
1
366

197

224
42

84
17

1,011

Cumulative Cost-to-Date
Invoiced

13,240.88
200.43
55,715.94

209.82

37,752.63
0.00
0.00

26,981.98
7,479.16

0.00

17,120.67
3,407.31
0.00

162,108.82

EPA Contract No.: EP S9 08 04
Contract Date: 09/24/2008
Reporting Month: April, 2009
Period: Mar/2009 through Apr/2009
WP Budget Remaining
Hours Dollars Hours Dollars
240 31,901.00 162 18,660.12
80 12,740.00 79 12,539.57
956 219,417.00 590 163,701.06
212 26,472.00 210 26,262.18
697 98,280.00 500 60,527.37
4 545.00 4 545.00
282 88,414.00 282 88,414.00
69 7,011.00 -155 -19,970.98
914 147,446.00 872 139,966.84
566 87,812.00 566 87,812.00
214 33,446.00 130 16,325.33
36 7,314.00 19 3,906.69
36 4,340.00 36 4,340.00
4,306 765,138.00 3,295 603,029.18






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00
PERINA, TOMAS Senior Engineer/Scientist/Specialist 11.00 41.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00 3.00
BEATTIE, MARIAN Administrative and Clerical 0.90
CRUZ,ROSA | 1.50 2.20
JENSEN, NANCY KEATING 1.50 3.00
RICHARDSON, SHELLY 0.20 0.90
TOTAL, PRIME DIRECT LABOR 17.20 2,767.19 58.00 10,487.27 240.00 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 601.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 15.00 17.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 1,656.45 17.00 1,877.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

PROJECT PLANNING AND SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 32.20 78.00 240.00
SUBTOTAL, DIRECT COSTS 4,698.65 13,240.88 31,901.00
SUBTOTAL, TASK 1 COSTS 4,698.65 13,240.88 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 1.00
TOTAL, PRIME DIRECT LABOR 1.00 20043 1.00 200.43 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.00 1.00 80.00
SUBTOTAL, DIRECT COSTS 200.43 200.43 12,740.00
SUBTOTAL, TASK 2 COSTS 200.43 200.43 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:

Work Area Code: RI

Action Code: Co

Operable Unit: 02

TO Type: FIXED RATE

Type Site: CHEMICAL SITE CONTAMINATION
Task Order Status: ON-GOING

Performance Based: No

FIELD INVESTIGATION / DATA ACQUISITION

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 17.00

MATHUR, VIKAS Staff Engineer/Scientist/Specialist 2.00 4.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

CAIN, CRYSTAL Junior Engineer/Scientist/Specialist 4.00 13.00

OVIEDO, MIGUEL A. 25.00 25.00

FOXWORTHY, TERRY Senior Technician 1.00

CIZAN, KIM Administrative and Clerical 3.20

DAISEY, SHANNON 0.60

TOTAL, PRIME DIRECT LABOR 32.00 2,814.66 196.80 22,064.06 956.00 98,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 2.00 6.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 400.86 6.00 1,202.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 8



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 23.30 162.80
TOTAL, TEAM SUB DIRECT LABOR 23.30 2,573.02 162.80 17,978.01

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 9



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 57.30 365.60 956.00
SUBTOTAL, DIRECT COSTS 11,697.43 55,715.94 219,417.00
SUBTOTAL, TASK 3 COSTS 11,697.43 55,715.94 219,417.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
Co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

ANALYTICAL SUPPORT AND DATA VALIDATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECT LABOR 212.00 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 0.50 1.90
TOTAL, TEAM SUB DIRECT LABOR 0.50 55.22 1.90 209.82

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 0.50 1.90 212.00
SUBTOTAL, DIRECT COSTS 55.22 209.82 26,472.00
SUBTOTAL, TASK 5 COSTS 55.22 209.82 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 13



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 5.00 35.00

SUN, KERANG Project Engineer/Scientist/Specialist 75.00 143.00

MADER, SARAH Staff Engineer/Scientist/Specialist 3.00 10.00

TOTAL, PRIME DIRECT LABOR 83.00 16,365.69 188.00 36,780.84 697.00 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 14



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.30
MA, TAIN-SHING 5.50
TOTAL, TEAM SUB DIRECT LABOR 8.80 971.79

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 15



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 83.00 196.80 697.00
SUBTOTAL, DIRECT COSTS 16,365.69 37,752.63 98,280.00
SUBTOTAL, TASK 6 COSTS 16,365.69 37,752.63 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 16



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00
SUBTOTAL, DIRECT COSTS 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 8 Task Title: TREATABILITY STUDY / PILOT TESTING Task Category Code: TT
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00
SUBTOTAL, DIRECT COSTS 88,414.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHUANG, YUEH Senior Engineer/Scientist/Specialist 3.00 5.00
PERINA, TOMAS 18.00 61.00
SUN, KERANG Project Engineer/Scientist/Specialist 4.00 9.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
DODS, DEVON 1.00
KEDAN, GOLAN 1.00
KERRIDGE, BENJAMIN Technician 10.00 49.00
DIAZ, FROILAN Administrative and Clerical 6.00 14.30
JENSEN, NANCY KEATING 350 350
LANCE, JOEL 1.50 17.50
MCNARY, PATRICIA 6.50 41.10
TOTAL, PRIME DIRECT LABOR 52.50 6,947.25 203.40 24,176.94 69.00 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 1.00 21.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 11043 21.00 2,319.03

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 20



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

REMEDIAL INVESTIGATION REPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 53.50 224.40 69.00
SUBTOTAL, DIRECT COSTS 7,359.39 26,981.98 7,011.00
SUBTOTAL, TASK 9 COSTS 7,359.39 26,981.98 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 14.00 14.00
SUN, KERANG Project Engineer/Scientist/Specialist 17.00 17.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 4.00 4.00
TOTAL, PRIME DIRECT LABOR 35.00 6,655.05 35.00 6,655.05 914.00 147,281.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 22



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 7.00 7.00
TOTAL, TEAM SUB DIRECT LABOR 7.00 773.01 7.00 773.01

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 10 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

REMEDIAL ALTERNATIVES SCREENING

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 42.00 42.00 914.00
SUBTOTAL, DIRECT COSTS 7,479.16 7,479.16 147,446.00
SUBTOTAL, TASK 10 COSTS 7,479.16 7,479.16 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 24



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 566.00
SUBTOTAL, DIRECT COSTS 87,812.00
SUBTOTAL, TASK 11 COSTS 87,812.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 25



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 2.00 6.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00

GRIGORIEFF, MIKE 21.00 41.00

PERINA, TOMAS 2.00 24.00

SUN, KERANG Project Engineer/Scientist/Specialist 3.00 5.00

ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00

TOTAL, PRIME DIRECT LABOR 28.00 5,671.34 81.00 16,142.73 214.00 32,575.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 12 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 28.00 84.20 214.00
SUBTOTAL, DIRECT COSTS 5,671.34 17,120.67 33,446.00
SUBTOTAL, TASK 12 COSTS 5,671.34 17,120.67 33,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 13 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 36.00
SUBTOTAL, DIRECT COSTS 3,407.31 7,314.00
SUBTOTAL, TASK 13 COSTS 3,407.31 7,314.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 424/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00
SUBTOTAL, DIRECT COSTS 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 30



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:

Invoice Purpose:

TASK ORDER TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 297.50 46,990.60 993.90 142,793.54 4,306.00 591,700.00
TOTAL, OTHER DIRECT COSTS 4,863.78 12,376.52 31,005.00
TOTAL, TRAVEL 1,672.93 3,531.45 6,916.00
TOTAL, SUBPOOL 130,305.00
TOTAL, SUBPOOL PROFIT 5,212.00
TASK ORDER TOTAL 53,527.31 158,701.51 765,138.00
Average Hourly Rate 179.92 159.68
Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 31






REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 191.23 852.23

Field Equipment 0.00 1,489.19

Mail/Courier/Freight 2,138.79 7,147.22

Other 2,361.68 2,361.68

Reproduction 125,51 125.51
Total, CH2M HILL INC ODCs 4817.21 11,975.83

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress

Page 1



REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0OU02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 46.57 400.69

Total, E2 CONSULTING ENGINEERS INC ODCs 46.57 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

4/24/09

5/20/09

003

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0OU02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 10/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 3/28/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/24/09
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/09
Region: 9 Performance Based: No Invoice Number: 003
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
OCKERMAN, JEFF SANTA ANA, CA OMEGA PROJECT SITE, CA 3/5/2009 3/17/2009 1,063.91 0.00 0.00 125200  1,189.11]QUARTERLY SAMPLING
OVIEDO, MIGUEL A. SANTA ANA, CA OMEGA PROJECT SITE, CA 4/6/2009 4/8/2009 218.36 0.00 0.00 40.01 258.37|QUARTERLY SAMPLING
PERINA, TOMAS RIVERSIDE, CA LOS ANGELES, CA 4/14/2009 | 4/14/2009 45.65 0.00 0.00 0.00 45.65|MEETING WITH EPA & OPOG ON OMEGA OU2 Rl REPORT
Total, CH2M HILL INC Travel Costs 1,327.92 0.00 0.00 165.21 1,493.13
E2 CONSULTING ENGINEERS INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
GALLES, JENNIFER M RIVERSIDE, CA SANTA ANA, CA 3/26/2009 3/26/2009 34.10 0.00] 0.00] 17.00 51.10]OMGA KICKOFF MEETING
GALLES, JENNIFER M RIVERSIDE, CA OMEGA SITE, CA 4/7/2009 4/8/2009 128.70) 0.00 0.00 0.00 128.70|OMEGA FIELD SAMPLING
Total, E2 CONSULTING ENGINEERS INC Travel Costs 162.80 0.00 0.00 17.00 179.80

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 4,423.64 275.01 4,698.65
2 CR 200.43 200.43
3 FI 5,788.54 4,332.71 1,576.18 11,697.43
5 AN 55.22 55.22
6 DE 16,365.69 16,365.69
9 RR 7,057.68 256.06 45,65 7,359.39
10 RS 7,428.06 51.10 7,479.16
12 FS 5,671.34 5,671.34
Task Order Subtotal
Subpool Profit 0.00
TOTAL 46,990.60 4,863.78 1,672.93 0.00 0.00 53,527.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

3/28/09

412409

5/20/09

003

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. 1 CAT CODE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 12,965.87 275.01 13,240.88
2 CR 20043 200.43
3 FI 41,244.65 11,845.45 2,625.84 55,715.94
5 AN 209.82 209.82
6 DE 37,752.63 37,752.63
9 RR 26,495.97 256.06 229.95 26,981.98
10 RS 7,428.06 51.10 7,479.16
12 FS 16,496.11 624.56 17,120.67
13 PR 3,407.31 3,407.31
Task Order Subtotal
Subpool Fee 0.00
TOTAL 146,200.85 12,376.52 3,531.45 0.00 0.00 162,108.82

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE
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previous payments and that timely payments will be made from
proceeds covered by this certification.”

oo 197 PUBLIC VOUCHER FOR PURCHASES AND O 03
“feafg;ii’;" 2000 SERVICES OTHER THAN PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-May-09
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(. —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
03/28/2009 [Response Action Contract
to FOR TASK ORDER 038 REGION 9
04/24/2009 Cost $53,527.31
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $53,527.31

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract; that
payments have been made to all construction subcontractors from

by: /(/Vﬁ:";é

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] PARTIAL BY

[ FINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADvANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
&1ls
* When stated in foreign currency, insert name of currency. PER

If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.

° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary”, or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606






Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 004

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0U02 RI/FS Voucher No. 003
Reporting Period From: 03/28/2009 To: 04/24/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 2.0 7.0 $460.16 $1,610.56
Senior Engineer/Scientist/Specialist 76.0 258.0 $15,232.68 $51,710.94
Project Engineer/Scientist/Specialist 101.0 189.0 $20,243.43 $37,881.27
Staff Engineer/Scientist/Specialist 58.8 381.7 $6,493.29 $42,151.15
Junior Engineer/Scientist/Specialist 29.0 38.0 $2,393.37 $3,136.14
Senior Technician 0.0 1.0 $0.00 $117.19
Technician 10.0 49.0 $672.30 $3,294.27
Administrative and Clerical 20.7 87.2 $1,495.37 $6,299.33
TOTAL LABOR 297.5 1,010.9 $46,990.60 $146,200.85
Other ODCs $4,863.78 $12,376.52
Travel $1,672.93 $3,531.45
Subpool $0.00 $0.00
TOTAL NON-LABOR $6,536.71 $15,907.97
TOTALS - CURRENT AND CUMULATIVE $53,527.31 $162,108.82
AMOUNT DUE THIS VOUCHER $53,527.31
CH2M HILL INC $47,731.95 $134,192.45
CH2M Hill Affiliates $400.86 $1,803.87
Team Subcontracts
CFEST INC $0.00 $0.00
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $5,394.50 $26,112.50
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $5,394.50 $26,112.50
TOTALS BY FIRM - CURRENT AND CUMULATIVE $53,527.31 $162,108.82
*** This voucher contains confidential business information *** Prj# 386743
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